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Establish Interim Remedial Action Milestones for the 100-IU-6 Operable Unit (OU) 0054423

Description/Justification of Change

This change request establishes new interim milestones to complete remediation of the JA Jones 1 and 600-23
waste sites within the 100-IU-6 OU. These milestones provide for the timely completion of the interim remedial
action for these wastes sites. These sites will be remediated as directed by the applicable Record of Decision
(ROD) and associated remedial design documents, which includes the remedial design report (DOE/RL-96-17)

and the sampling and analysis plan (DOE/RL-96-22). Af =1y s that support the
milestones and associated remediation schedule. @

Proposed Interim Milestones : JAN 30 200
Number Tile/Description EDMC Due Date
M-16-41A Complete Remedial Action Excavation for JA Jones 1 and ~July 2001
600-23 Waste Sites
M-16-41B Submit Closeout Verification Package (CVP) for JA Jones March 2002
1 and 600-23 Waste Sites for EPA Approval
M-16-41C Complete backfill and regrading of JA Jones | and 600-23 TBD*

revegetation will occur during the following planting season

*Complete backfill and regrading will be determined with the propesed renegotiation of the M-16-03E (Complete Remediation
of the Waste Sites in the 300-FF-1 Operable Unit (excluding the 618-4 Burial Ground) to Include Excavation, Verification,
aitd Backfilling.

Impact of Change
Establishes milestones to measure project performance and progress towards completion.

Affected Documents
1) Hanford Federal Facility Agreement and Consent Order, as amended,

2) Remedial Design Report/Remedial Action Work Plan for the 100 Area (DOE/RL- 96-17)
3) 100 Area Remedial Action Sampling and Analysis Plan (DOE/RL-96-22).
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Key Assumptions Affecting Schedule and Milestone for Remediation of JA Jones 1 and 600-23
Waste Sites

« The excavation quantities will not significantly exceed the quantities estimated by the remedial
design. Excavation of plumes is not included in the schedule.

s The physical boundary between the JA Jones 1 site (to be excavated) and the 600-1 waste site (no

action) is depicted in attached Figure 1 as can best be determined from WIDS descriptions and
interpretation of surface geophysical data. Excavation beyond this boundary is considered a plume.

¢ The milestone schedule assumed no treatment and disposal of LDR waste will be needed.

s Backfill materials for the JA Jones 1 site will consist of overburden and clean soils identified during

remediation. No import backfill is planned. The site will be recontoured/regraded to blend w1th the
existing topography.

¢ No backfill, only regrading to leave a safe slope will be performed at the 600-23 waste site.

¢ Where less than 15 feet of backfill is planned, cleanup levels protective of both direct exposure and
groundwater/Columbia River shall be used for soils that will be within 15 feet of the surface after
remediation.

» Closeout verification packages (CVP) will be prepared in the same general format and protocol for
100 Area CVPs, including associated schedule.
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